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Deliverables Submitted: No Deliverables this quarter
Budget: Project remains on budget and within the limits of the revised schedule.

Schedule Status: Instrumentation is 50% installed.

Percent Complete: 55% project completion overall.

Miles
tone Task Deliverables Progress Status

Purchase components for

1 controller upgrades and 100% Complete
software license

5 Complete controller
programming for prototype 85% Complete
Test single ETS unit 1. ACEP test 100% complete.

3 controller for frequency results Final report from
response at ACEP test UAF/INE complete
facility
Develop system 2. System one

4 instrumentation plan line, & 100% complete

3. Instrumentation
Plan

5 Purchase data collection
instrumentation 100% complete
Install data collection 4. Estimated

6 instrumentation, and installation costs 50% complete
baseline data collection

. Purchase installation and
commissioning components 100% complete
3-phase load balancing In progress

8 system

9 Install and commission 5. Commissioning
SRG system report installations
Monitor system in
centralized and distributed

10 | frequency controls modes
and optimize system
efficiency
Economic analysis on stove | 6, Economic

11 | consumption analysis In progress with

ISER

1 Dat.a evaluation and draft 7. Draft project
project report report

13 Final project report 8. Final report




Work Progress: Worked with TCSA board and manager as they deliberated
ETS locations. Stove locations were finalized and work was begun on the
installation. Conducted several meeting with Steffes and Programmer to map out
the logic and strategies for the Multi-Unit Controller and for the System Master
Controller.

Future Work: Finish installation of monitoring equipment, baseline power
quality studies, and implementation of data collection and reporting system.
Commissioning will begin as soon as the programming can be completed. Also,
the Estimated Installation Costs Deliverable will be prepared and submitted.



